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B.

This modification authorizes the Contractor to perform activities related to finalization of
RDR/RAWP and SAP incorporating changes required by the Tri-Party Issuance of the
September 2014 Record of Decision entitled "HANFORD 100 AREA SUPERFUND SITE
100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, AND 100-IU-6 OPERABLE UNITS.” In
addition, this modification authorizes the Contractor to perform activities which support
final reclassification of the affected waste sites which are eligible for final closure under
the above-listed Record of Decision. Sampling and Remediation activities are not within
the scope of this change. This work scope will be performed under Change Order No.
WCH-CP-287 — 100F/IU Final Action ROD Implementing Documents.

As stated in paragraph A, above, this modification authorizes an NTP with an NTE
authorized limit of $55,000 prior to the definitization of Change Order

No. WCH-CP-287 in accordance with Contract Clause 1.70. Do not exceed the NTE
amount provided herein without prior approval from the Contracting Officer via a
modification to increase this amount. Notify the Contracting Officer in writing with your
rationale if the NTE amount is insufficient to proceed with the identified work.

This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."

The definitization schedule for Change Order No. WCH-CP-287 is as follows:

Action Date*
Contractor Submittal of Technical, Cost, and Fee Proposal Due 45 Days
Commence Negotiations 110 Days
Mutual Agreement on Definitization of Change 120 Days
Execute Contract Modification 130 Days

*Date is specified as the number of calendar days after contractor receipt of this
modification.

There are no other changes to the terms and conditions of the contract.
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